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TDD# T05~9407-003 must be increased in order to complete the
work required. The following is an estimated hourly breakdown of
the time spent and/or needed for Orbitron:

mobe/demobe to site - 3.5 hrs to site * 2 ways * 3 TATMs = 21 hI§

site time which included walkthrough, sampling, documentation, air
monitoring, and mapping - 6 hxs * 3 TATMa =

site prep. including loading/unloading of vehicle, equip. prep. and .
calibration - 2 TATMs * 4 hrs = 8 hrs

gsample prep., lab procurement, data review, lab follow up = 8=10
hrs

correspondence - 4 hrs
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report prep. which includes extensive mapping, text, tables,
photelogs, and binding - £80-90 hrs

peer review/ corrections/ approval - 10 _hrs &
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Increase of 40 hrs for a total of 160 hxs and $12800.

Please call me to verbally verify increase. Thank you. i
Sincerply, s .
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